Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014
User: krender Department of Transportation Page 1 of 5

Estimate Summary By Project
Contract ID: B14319-12-000-0 Estimate Number: 0023 Pay Period: 05/01/2014

to 05/08/2014

Contract Location: Time Allowed: 1068 Days
0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHI’ Elapsed Calender Days: 675 Days
Percent Time: 63.20
District: 3 Area: 02
Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let: 04/20/2012

P. 0. BOX 38 Date Awarded: 05/04/2012
Date Contract Executed: 06/21/2012
Date Notice to Proceed: 07/03/2012

COLUMBUS GA 31902-0038 Date Work Began: 08/03/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/05/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $9,841,385.55 Counties:

Original Contract Amount $8,961,844.29 Muscogee

Funds Available $6,636,133.91

Percent Complete 31.94%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351010-.01000 $9,841,385.55 $8,961,844.29 $6,636,133.91 32.57% $61,590.60

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14319-12-000-0

Georgia Date: 05/09/2014
Department of Transportation Page 2 of 5
Estimate Summary By Project
Estimate Number: 0023 Pay Period: 05/01/2014

to 05/08/2014

Project Number:

Federal State Project Number:

351010-.01000

WHITTLESEY RD & US 27/SR 1 - 0.987 MI RECNST

STP00-8060-00(002)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date This Estimate

$2,514,928.73 $2,514,928.73 $0.00

$628,732.31 $628,732.31 $0.00

$3,143,661.04 $3,143,661.04 $0.00

$61,590.60 $0.00 $61,590.60

$3,205,251.64 $3,143,661.04 $61,590.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$3,205,251.64 $3,143,661.04

$61,590.60

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14319-12-000-0 Estimate Number: 0023

Date: 05/09/2014
Page 3 of 5

Pay Period: 05/01/2014
to 05/08/2014

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0125 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 500.000 975.000
35.000 .000
975.000 $.00 $34,125.00
0135 624-0400 SOUND BARRIER, TYPE- SF 1,089.000 1,440.000
60.850 .000
1,440.000 $.00 $87,624.00
C
Category Amount: $0.00 $121,749.00
Category Number: (0020 DRAINAGE
0180 207-0203 FOUND BKFILL MATL, TP II CcYy 271.000 312.493
45.000 .000
312.493 $.00 $14,062.19
0252 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF 119.000 1,247.000
20.000 .000
1,247.000 $.00 $24,940.00
0253 576-1006 SLOPE DRAIN PIPE, 6 IN LF 35.000 123.000
12.000 .000
123.000 $.00 $1,476.00
0315 668-5000 JUNCTION BOX EA 2.000 2.750
1269.000 .000
2.750 $.00 $3,489.75
Category Amount: $0.00 $43,967.94
Category Number: (0030 TRAFFIC SIGNING, MARKING & SIGNALS
0375 639-4004 STRAIN POLE, TP IV EA 17.000 2.000
7200.000 .000
2.000 $.00 $14,400.00
Category Amount: $0.00 $14,400.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14319-12-000-0 Estimate Number: 0023

Date: 05/09/2014
Page 4 of 5

Pay Period: 05/01/2014
to 05/08/2014

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0535 163-0232 TEMPORARY GRASSING AC 4.000 5.270
1400.000 .000
5.270 $.00 $7,378.00
0570 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 5.000 8.250
350.000 .000
8.250 $.00 $2,887.50
0600 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 23.000 39.000
100.000 .000
39.000 $.00 $3,900.00
0610 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 147.000 149.000
75.000 .000
149.000 $.00 $11,175.00
0615 165-0111 MAINTENANCE OF STONE FILTER RING EA 5.000 36.000
25.000 .000
36.000 $.00 $900.00
0620 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
200.000 .000
4.000 $.00 $800.00
Category Amount: $0.00 $27,040.50
Category Number: 0050 PERMANENT EROSION CONTROL
0640 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 14.000 244.378
25.850 .000
244.378 $.00 $6,317.17
0683 710-9000 PERMANENT SOIL REINFORCING MAT SY 130.000 302.250
6.000 .000
302.250 $.00 $1,813.50
Category Amount: $0.00 $8,130.67



Rpt-ID: RCPESPRJ Georgia

Date: 05/09/2014

User: krender Department of Transportation Page 5 of 5
Estimate Summary By Project
Contract ID: B14319-12-000-0 Estimate Number: 0023 Pay Period: 05/01/2014
to 05/08/2014
Project Number 351010-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 RETAINING WALLS
0725 530-0105 WATERPROOFING SY 46.000 51.001
1.000 .000
51.001 $.00 $51.00
0730 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 697.000 794.796
45.900 .000
794.796 $.00 $36,481.14
14
Category Amount: $0.00 $36,532.14
Category Number: (0010 ROADWAY
26 210-0250 UNDERCUT EXCAVATION CcYy .000 646.574
5.000 .000
646.574 $.00 $3,232.87
spec item undercut $5.00 per cu. yd. up to 750 cu yd
Category Amount: $0.00 $3,232.87

Project Total Amount:

$0.00

$3,143,661.04



